



**Yeadon Borough Monthly Engineers Report  
May 2026**

**General**

- Floodplain Revision: project in Eastwick section of Philadelphia effecting the floodplain in Yeadon and surrounding municipalities. Letter sent from Borough in opposition to the project.
- Stop Sign memo sent to Borough
- Longacre traffic calming, intersection study and sent sketch
- Sent cost estimates for building upgrades (Public Works, Borough Hall & Library)

**Grants Received**

<b>West Cobbs Creek Parkway Infrastructure Improvements</b>	
Borough Match	TA Set Aside Grant Amount
\$370,500	\$955,000

- Attended PennDOT scoping meeting. Working on plans and permitting
- Current out to bid

<b>Community Park Improvements – Phase 2</b>	
Borough Match	LSA Grant Amount
	\$274,681
50,000	DCED Grant Amount
	\$125,000

- Waiting on agreements for Phase 2 work
- Survey completed

<b>Basketball Courts at Community Park</b>	
Borough Match (0%)	Delco Greenways Grant Amount
\$0	\$120,000

- Reviewing cost and feasibility for Tennis/pickleball Courts. County is not allowing scope change for proposed work at this time.

<b>Blunston Run Stream Restoration</b>	
Borough Match (30%)	DCED WRPP Grant Amount
\$45,885	\$260,015

- Working on preliminary design

<b>MacDade Blvd &amp; Church Lane ADA &amp; Signal Upgrades</b>	
Borough Match (0%)	ARLE Grant Amount
\$0	\$287,000

- Striping updated on W. Cobbs Creek to restore parking
- Working on closeout of project

<b>Church Road Business District Streetscape</b>	
Borough Match (submitted with grant)	DCED MTF Grant Amount
\$289,352	\$350,000
Borough Match	DCED MTF Grant Amount
\$0	\$667,224

- Call with Economic Development committee to discuss improvements
- Preparing plans

<b>Church and Bailey Intersection Improvements</b>	
Borough Match (10%)	DCED MTF Grant Amount
\$68,103	\$612,927
Borough Match (20%)	GLG Grant Amount
\$96,495	\$385,981.60

- Starting preliminary design
- Resubmitted to PennDOT for review
- Need to coordinate temporary construction easements

<b>Myra Sanitary Improvement</b>	
Borough Match	CDBG Grant Amount
\$40,000	\$177,995

- Working on final design
- Plan to submit to County for review in May, bid in June

<b>I&amp;I Borough Wide Study</b>	
Borough Match	LSA Grant Amount
\$25,000	\$238,000

- Memo sent to Borough on the status of I&I issue
- Working on grant closeout

<b>Providence Road Stormwater Improvement</b>	
Borough Match	DCED Grant Amount
\$50,000	\$150,000

- Grant was less than requested, researching reduced scope
- Discussed stormwater sewer installation on property with Solicitor, prepared sketch plan
- Televised existing line

<b>Church and Myra Intersection Improvements</b>	
Borough Match	DCED MTF Grant Amount
\$0	\$525,780

- Working ongoing on preliminary plans

<b>Sanitary sewer replacement on Bullock Ave</b>	
Borough Match	CDBG Grant Amount
\$0	\$200,000
Borough Match	Small Water & Sewer
\$105,920	\$499,642

- Survey completed
- Working on preliminary plans

<b>Darnell Ave Storm Sewer Improvements</b>	
Borough Match	Small Water & Sewer Amount
\$44,051	\$249,619

- Recently awarded, waiting on agreements

<b>Battery Backup</b>	
Borough Match	PennDOT ARLE Amount
\$0	\$75,400

- Recently awarded, waiting on agreements

### **Grants Pending**

- CDBG submitted 1/9 – application for sanitary sewer project based on I&I study
- DCNR grants submitted 4/30 (potential application for Community Park phase 3)
- DCED grants due 5/31 (potential application for Community Park phase 3)

### **Public Works**

- MS4:
  - Volume Management Plan is the new Pollutant Reduction Plan
  - Work with EDCSC on combined plan
  - Annual Report submitted 9/30
  - Completed DEP MS4 in-person inspection
- Sanitary Sewer
  - Borough needs to track demolitions, sewer repairs, etc for I&I reductions
- Storm Sewer – Providence/Herford
  - Discussed stormwater sewer installation on property with Solicitor, preparing sketch plan
- 2026 Road Program
  - Bids open 5/13, consider award at 5/21 meeting
- Annual Sanitary and Sewer Contracts
  - Bids open 5/13, consider awards at 5/21 meeting